



Cell 4
TO BE CONSTRUCTED
IN A LATER STAGE

Cell 3
TO BE CONSTRUCTED
IN A LATER STAGE

Cell 2
ONLY GENERAL
EARTH WORKS

Cell 1
TO BE CONSTRUCTED

- PS - Perimeter Wall
- SE - Seating Curves
- CF - Concrete Flooring
- LS - Landscape
- PS - Perimeter Wall
- SE - Seating Curves
- CF - Concrete Flooring
- LS - Landscape

- LEGEND**
- Perimeter Wall
 - Seating Curves
 - Concrete Flooring
 - Landscape
 - Perimeter Wall
 - Seating Curves
 - Concrete Flooring
 - Landscape

CONSTRUCTION PHASES

P1	Site preparation and clearing
P2	Excavation and foundation work
P3	Structural steel erection
P4	Roof structure completion
P5	Interior wall and ceiling work
P6	Seating bowl construction
P7	Final exterior cladding
P8	Site landscaping and paving
P9	Final site cleanup
P10	Final inspection and handover

PROJECT INFORMATION

Project Name	Stadium Construction
Client	City Council
Architect	ABC Architects
Engineer	XYZ Engineers
Scale	1:1000
Date	2023-10-27